Midnite Mine Project Report,

NEWMONT July 19 - July 25, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-017

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period July 19 —
July 25, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health,
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period July 19 — July 25, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents or injuries occurred during the reporting period. Incident investigations were
completed with corrective actions identified. Implementation of corrective actions is ongoing.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, July 24, 2019 at the
on-Site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e Environmental Protection Agency (EPA)
e Spokane Tribe of Indians

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

o Ajax

e WME

Meeting Action Items:
e None
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EPA Plan/Document Approvals:
e EPA approved the memo justifying the change in the new Water Treatment Plant design flow rate
from 500 gpm to 250 gpm on July 25.

Regulatory Site Visit(s):
e Steve Demus, Jacobs representing EPA, was on Site on July 25.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of July 19 — July 25, 2019, the following activities were conducted:

e No remedial construction activities were performed between July 19 and 24 due to the truck bed
rollover incidents. Remedial construction activities restarted on July 25 with two 8 hour shifts.

e Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from South
Waste Rock Pile (SWRP) west of the South Pond and SWRP North. Material from SWRP was
placed on the north, east, and west sides of Pit 4 to create the 20’ rind buffer area, at the south
end of the Pit 4 backfill to form the 20’ radon buffer on the outer waste surface, and in the
unclassified waste zone in the interior of the pit.

e Continued to shape smooth the South Pond on the SWRP to final grade, continued pulling rocks
from the surface and placed drain gravel in the seep collection sump.

e A dozer was pushing the Low-Activity/Low-Reactivity mine waste Pit 4 Overburden Pile to the lines
and grades shown on Drawing Sheet 4-4 in the East Tie-in area along the north and east edge of
Pit 4 material.

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads | Estimated Volume?
yd®

July 19 — July 25, 2019 437 12,236

2019 Cumulative 47,122 1,319,416

1 - Truck load assumed to be 28 yd®

e Wm. Winkler continued processing stockpiled timber with their tub grinder in the south
Construction Support Zone (CSZ). Chipped materials on the Temporary Impacted Soil Stockpile
(TISS) were spread over mine waste material in a lift not exceeding 2 ft in accordance with RFI
2019-003.

e Pit 4 tension crack was measured on July 25. The horizontal distance between movement pins
remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP)
e None

Spill Prevention, Control, and Countermeasure Activities (SPCC)
e Adiesel spill occurred at the 20,000 gallon fuel tank on July 19. Estimated volume of the spill was
6-10 gallons. Soils impacted with diesel were cleaned up and these impacted soils were disposed
of in Pit 4.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e None
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The following equipment was demobilized from the Site during this reporting period.
e None

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e None

Dust Control and Monitoring

Due to the Site safety shutdown, no construction activities occurred during the time-period July 19 to July
24 and all six dust monitors were turned off for the duration of the shutdown. Construction activities began
again on July 25. All six monitors were turned on and operated both shifts on that day. The Total
Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was not exceeded during either
shift.

Bison Engineering was on Site July 25 to conduct monthly dust monitor calibrations (all 8 monitors) and the
quarterly meteorological station calibration.

Table 2 - TSP Dust Monitoring Locations during reporting period July 19 — July 25, 2019

Status
Monitor ID Location Description StartDate| - [z | = | S| 2|3 2
T > =} S (] S
Lo a2 |F|[2|E
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 D/N
ES-4 (roving) Top of Stockpile 3 04/30/19 D/N
ES-5 (roving) Spare
ES-6 (roving) South of On/Off-Site Water Tanks 07/17/19 D/N
ES-7 (roving) Southwest Side of Area 5 07/12/19 D/N
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals

Submittal No. Title Submittal CQA Acceptance
Date Date
01018-35.00 Stockpile 8 East As-Built 7/1/2019 7/11/2019
(additional information requested on Resubmittal on No Comments from
7/2/2019) 7/9/2019 EPA on 7/23/2019
01018-36.00 Stockpile 5 As-Built 7/1/2019 7/2/2019
Under EPA Review
01018-37.00 Stockpile 3-4 Partial As-Built 7/2/2019 7/4/2019
Under EPA Review
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title CcQcC CQA Response
Submittal Date
Date
None
Project NCNs
NCN No. Title CQA Issue CQC Response
Date Date
None to Date
CQC-CQA Field Acceptance Forms
CQC-CQA CQC-CQA Issue
Acceptance Title Date
No.
None
Other Items
ltem Title Comments
None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.
SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
e None during this time-period.

Initial Phase Inspections
e None during this time-period.

Follow-up Phase and Ongoing Inspections
Daily observations/inspections were performed by CQA during this time-period for the applicable activities
shown in the Construction Section of the Remedial Work Activities portion of this report.

Completion Inspections
e None
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THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 - Overview of Pit 4, Looking South
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine 2019 Production Schedule Midnite Mine Remedial Action 3 Week Look Ahead Schedule Data Date: 25-Jul-13
Print Date: 26-Jul-19
T ROEETS
E) 28 [ 1" 18 25
Midnite Mine 2018 Production Scheduls
WTP & Soush Pond Excavation o PR 4
‘South Pond
SP34&SoPond-30  Fxcavate and Haul South Pond o Pit & 100% Dé-May-19 A NMC
SP3,4&SoPond-40  Finish Grade South Pond and Prep for Liner S04 T 17-Juk19 A NMC - 1 Finifh Grade South Pond and Frep for Liner, Finish Grade Scath Pdnd and Prep for Liner
5P 4&SoPond-45  Transport South Pond Liner materials to site 0% 5 26-Juk19 NMC E=—————————— Transpost South Pond Liner materials todsite
SP3,4&SoPond-55  Excavate and Install Concrete Trapezoid channel for spillway 0% 10 05-Ang-19 NMC L 1 Excpeate and Install Concrete Trapedoid channel for spillw o
60 16-ADE19A [ |
DR10 Install Pit 4 Underdrain Dewatering Risers (LOE) 695 &9 16-Apr-19A NMC
DR20 Install Pit 4 Waste Rock Dewatering Risers (LOE) T &9 16-Apr-194 NMC
IC10 Install Fit 4 Infiltration Collectors (LOE) 45% &9 1-Apr-19A NMC
Pit4Samp10 Pit 4 Sampling of Tie in location {west side) S04 2 16-Juk19 A NMC === Fit{ Sampling of Tie in location (wyst side), Pit £ Sampling of Tie i location (west side)
Pit4Samp20 Pit 4 Sampling of Tie in location (east side) 0% 5 25-Juk19 E————=3 Pit4 Sampling of Tie in location (east side)
SWRF (South Wasee Rock Plie) to Pt 4 5 D1-Apr-194A
SWRP Morth ] 01-Apr-19 A
SWERP-N-10 Excavate and Haul SWRP North to Pit 4 (Part 1) 4% 5 0-Apr-19A MM T Excavate and Haul SWRP North to Pit 4 (Pagt 1), Excavaie and Haul SWRP North to Pit 4 (Part 1)
3§ (d-Jun-19 A
TISE. Tmmber Processing 1] d-Jun-1% A . )
TISSTP-10 Chipping of Trees and Slash in TISS 100% ] 4-Jun-19 A NMC  [rin TISS
CSZ- Timbar Procassing 5 1-Juk19 A
CSZTP-10 Chipping of Trees and Slash in C5Z 25% 5 1-Juk19 A NMC Chipping of Jrees and Slash in CSZ, Chippirjg of Tress and Slash in C5Z
Osher Material to Pt 4 10 25-Jun-19 A
Stockpile 1 {clear area for arain gravel) 0 25-Jun-19 A ) ) )
SP1-10 Excavate and Haul Stockpile 1 o Pit 4 (drain gravel clearing) 1] 26-Jun-1% A NMC  [it & (drain grgvel clearing)
Stocikplie 2 ciear area for drain gravel) 4 09-Jul-19 A
SPZ-10 Fxcavate and Haul Stockpile 2 to Pit 4 (drain gravel clearing) T 0¥ 4 -Jul-19 A NMC — Excavate and Haill Stockpile 2 to Pit 4 (drain grayel clearing), Excavate and HanliStockpile 2 to Pit 4 (drain gravel clearing)
10 25duni9A i _ _ - _ o _ _
PAORB-10 Excavate Pit 4 Overburden at tie-in east side (and partial west side) 10 25-Jun-19% A 1 Excavake Pit £ Overburden at tie in east side fand partial west side), ExcavateiPit 4 Overburden at tie]
1] 15-Jul-19 A ) ) ) X
CSETS-03 Sampling of South-South West Area of CSZ (F58) 100% 1] 15-Juk19 A g of South-Sputh West Area of D52 (F35)
Glo Fence Inspection June 2019 100%: o 24-Jun-19A

* # CurrentMiesione Il Critical Remaining Work
I Actual Work e Romaning Level of Efort
O Reomaining Work s Actuz| Level of Effort
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